OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

CAO/CAO
010202

010153
010152
010216
010067
010209

010242

010243

CAO/NESDIS
010193

010240

010223

CAO/NMFS
010177

010058

Report #: CWIPDB 112

Activity Title

CAO WRC Seattle, WA - Building 8 Roof Replacement &
NDC Space

NMFS Narragansett, Rl - HVAC Renovation

NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA Diving Center Facility Improvement

NOAA Honolulu, HI (Pacific Regional Center)

NWEFSC Manchester Saltwater Stabilization Project

Window Replacement on South Fagade of WRC Building
32

WRC Building 33 Lean to Roof & Roof Drain Replacement

CAO/CAO

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

NESDIS Wallops Island, VA CDAS Utility Building Exercise
Area

NESDIS Wallops Island, VA WCDAS Main Telecom Room
Alteration

CAO/NESDIS Subtotals 3

NMFS Galveston, TX - Seawater Treatment Facility

NMFS La Jolla, CA - Lab Replacement

Note - Data as of: GL period of
and CBS trans date of

Subtotals 8

Type of
Property

Real

Real

Personal

Real

Real

Real

Real

Real

Number of Open CWIP Activities

Real

Real

Real

Number of Open CWIP Activities

Real

Real

Activity Mgr

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

3/31/2017
3/31/2017

Database Run Date:

Project Manager

Rino Balatbat

Ashok Desai
Patrick A. Holt
Rino Balatbat
Robert
Drummond

Joel Vaughn

Matthew Erwin

Rino Balabat

Eric Livingston

Ashok Desai

Ashok Desai

Ashok Desai

Mark Eberling

Estimated Cost

1,200,000.00

2,300,000.00

7,000,000.00

550,000.00

300,000,000.00

296,000.00

260,000.00

350,000.00

311,956,000.00

2,300,000.00

350,000.00

211,000.00

2,861,000.00

230,000.00

104,450,000.00

4/4/2017

Estimate Placed
In Service Date

2/28/2016

12/1/2018
5/29/2018
6/30/2017
4/8/2017
12/30/2017

5/31/2017

7/31/2017

Total Estimated Cost

7/7/2014
3/31/2017
3/31/2017

Total Estimated Cost

12/29/2017

8/21/2013
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010147

010162

010210

010211

010064

010188

010179

010201

010251

010155

010203

010262

CAO/NOS
010256

010247

010185

010238

Report #: CWIPDB 112

Activity Title

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Miami, FL - SEFSC Necropsy Laboratory Renovation
NMFS Montlake Multi-Building Roof Replacement Project
NMFS Mukilteo Research Station Repair

NMFS Pascagoula, MS - Laboratory Replacement

NMPFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

NMFS Seattle, WA - NWFSC Montlake Misc.
Repairs/Upgrades

NMFS Seattle, WA - South Building Roof & HVAC
NMFS Seawater System Repair Project, Sandy Hook, NJ
NMFS Woods Hole, MA - Berthing

NWFSC AC Upgrade/Freezer Room

Rebuilding of the NMFS Milford Biological Lab, Milford,
CcT

CAO/NMFS Subtotals 14

2016 HML Projects, NOS Charleston, SC

HIHWNMS Visitor Center Lead Containing Paint Removal
Projects

NOS Beaufort, NC - CCFHR Seawall Repair, ETC

NOS Charleston, SC (HML Lab) NMR Chiller Replacement

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Number of Open CWIP Activities

Real

Real

Real

Real

Activity Mgr

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Deborah Johnson

Elizabeth Whitsel

Deborah Johnson

3/31/2017
3/31/2017

Database Run Date:

Estimated Cost

Project Manager

Robert J. Gries

Ashok Desai

Robert J. Gries

Matthew Erwin

Rob L.
McWilliams

Richard C.
Morehouse

Thomas R.
Martin

Thomas R.
Martin

Rob L.
McWilliams

Richard C.
Morehouse

Mark Eberling

Rob L.
McWilliams

Michael D.
Randall

Matthew Erwin

Michael D.
Randall
Michael D.
Randall

10,000,000.00

380,000.00

1,500,000.00

260,000.00

23,637,448.03

1,600,000.00

865,000.00

575,000.00

295,679.00

18,800,000.00

225,000.00

340,000.00

163,158,127.03

886,000.00

300,000.00

1,663,441.00

200,164.36

4/4/2017

Estimate Placed
In Service Date

1/15/2015
8/22/2014
7/30/2016
11/30/2015
8/30/2009

6/30/2017
7/30/2016

7/30/2016
12/30/2016
6/30/2018
7/30/2016

12/30/2017

Total Estimated Cost

4/14/2017

9/15/2018

7/15/2015

6/1/2016
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #
010254

010130

010080

010230

010227

CAO/NWS
010241

010221

010219

010225

010222

010121

010236

010229
010261

010263

Report #: CWIPDB 112

Activity Title

Type of

Property

NOS Cooperative Oxford Lab - HVAC/Geothermal System Real

for Main Lab Bldg

NOS Galveston, TX - FGNMS Building 216 Renovation Real
NOS Mobile, AL - Gulf of Mexico Disaster Response Real
Center
NOS Office of Coastal Management Charleston HVAC Real
Control/HVAC Upgrade
NOS Stellwagen Bank NMS MOC/Boathouse Renovation, Real
Scituate. MA

CAO/NOS  Subtotals

9 Number of Open CWIP Activities

NWFSC FY 16 Repairs at Montlake Campus Real
NWS Anchorage WFO UPS Replacement Project/WFO Real
Juneau UPS

NWS HVAC Replacement for Guam WFO Real

NWS National Hurricane Center, Miami, FL Roof & HVAC Real
Condenser Replacement

NWS National Logistic Support Center/National Real
Reconditioning Center

NWS Tuscaloosa, AL (Water Resource Center) Real
NWS Weather Forecast Ofc, Flagstaff, AZ, Replacement Real
of Bldg HVAC

NWS Weather Forecast Office (WFO), Cleveland, HQ Real
NWS WFO San Juan, PR - HVAC Upgrades Real
Replace Two Computer Air Conditioning Units (CRAC) Real

WFO Honolulu

Activity Mgr

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Elizabeth Whitsel

Elizabeth Whitsel

Deborah Johnson

Note - Data as of: GL period of 3/31/2017

and CBS trans date of

3/31/2017

Database Run Date:

Estimated Cost

Project Manager

Ashok Desai

Ashok Desai

Michele A. Riley

Jack C. Klaus

Jack C. Klaus

Matthew Erwin

John Battle

John Battle

Thomas R.
Martin

John Battle

John Battle

Thomas R.
Martin

John Battle

Ashok Desai

Thomas R.
Martin

240,000.00

770,000.00

6,165,000.00

701,000.00

2,103,000.00

13,028,605.36

511,000.00

250,000.00

670,000.00

750,000.00

4,000,000.00

25,148,500.00

500,000.00

1,800,000.00

340,000.00

244,000.00

4/4/2017

Estimate Placed
In Service Date

1/30/2018

12/1/2018

10/3/2011
4/10/2017

9/23/2017

Total Estimated Cost

6/30/2017

1/17/2017

4/28/2017

7/1/2016

12/31/2015

2/14/2014

7/1/2017

9/1/2016

1/1/2018

1/1/2018
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

010260

010258

010259

010257

010255

010264

CAO/OAR
010246

010245

CAO/OMAO
010224

010142

NESDIS
010237

010013

Report #: CWIPDB 112

Activity #

Activity Title

Replacement of Building HVAC Systems - NWS WFO,
Dodge City, KS

Replacement of Building HVAC Systems - NWS WFO,
Glasgow, MT

Replacement of Building HVAC Systems - NWS WFO,
Hastings, NE

Replacement of Building HVAC Systems - NWS WFO,
Medford, OR

Replacement of HVAC Systems and Misc. Repairs - NWS
WFO, Jackson, MS

Storm Readiness Projects - WFO, Guam

CAO/NWS  Subtotals 16

GFDL Emergency Generators for Data Center Renovation

OAR/AOML Miami Lab First Floor Admin Area Renovation

CAO/OAR  Subtotals 2

OMAO Ketchikan, AK Trestle Upgrade Project
OMAO Norfolk, VA - MOC-A Bulkhead Replacement

CAO/OMAO Subtotals 2

4th Gen LEOLUT with MEOLUT

Comprehensive Large Array Data Stewardship System
(CLASS)

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Activity Mgr

Real Deborah Johnson

Real Elizabeth Whitsel

Real Deborah Johnson

Real Elizabeth Whitsel

Real Deborah Johnson

Real Deborah Johnson

Number of Open CWIP Activities

Real Elizabeth Whitsel

Real Deborah Johnson

Number of Open CWIP Activities

Real Elizabeth Whitsel

Real Elizabeth Whitsel

Number of Open CWIP Activities

Personal Kathy P. Belfield

Personal James Goudouros

3/31/2017
3/31/2017

Database Run Date:

Project Manager Estimated Cost

Thomas R.
Martin

Ashok Desai

Thomas R.
Martin

Robert J. Gries

Thomas R.
Martin

Thomas R.
Martin

Rob L.
McWilliams

Ashok Desai

John Shrewsbury

Rob L.
McWilliams

Jesse Reich

Kern Witcher

494,777.00

600,000.00

456,254.00

600,000.00

650,000.00

200,000.00

37,214,531.00

1,400,000.00

425,000.00

1,825,000.00

5,400,000.00

7,345,000.00

12,745,000.00

4,717,988.00

300,000,000.00

4/4/2017

Estimate Placed
In Service Date

7/1/2018
7/1/2018
7/1/2018
7/1/2018
4/1/2018

4/1/2018

Total Estimated Cost

7/31/2017
3/15/2017

Total Estimated Cost

9/30/2018
2/28/2012

Total Estimated Cost

7/31/2017

12/31/2017
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010014

010158

010204

010173

010182

010231

010206

010205

010250

010028

010029

010187

010119

010146

010133

010207

010215

Report #: CWIPDB 112

Activity Title Type of
Property
CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) Personal
Deep Space Climate Observatory (DSCOVR) Personal
ESPC LAN Network and IT Infrastructure Personal
ESPC NDE 2.0 AND PDA Build-out at CBU Personal
ESPC NDE 2.0 Development Personal
Fairbanks CDAS Power Plant Rehabilitation Real
Fairbanks CDAS Redesign Vehicle Maintenance & Storage Real
Facility
Fairbanks CDAS Road Repairs Phase IV Real
Fairbanks CDAS UPS Replacement & Electrical Renewal Real
GOESR Personal
GOES-N SERIES Personal
INTERGRATED MISSION MONITORING SYSTEM Personal
Jason 3 Ground System Personal
Jason-3 Altimetry Mission Personal
JPSS Personal
NESDIS Administrative LAN (Local Area Network) Personal
Consolidation
NOAA Solar Irradiance, Data and Rescue (SIDAR) Personal

Program Total Special solar Irradiance Sensor (TSIS)
Instrument.

Note - Data as of: GL period of
and CBS trans date of

Activity Mgr

Adrienne Lewis

Kesha Hayes

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

Suzanne Plympton

Suzanne Plympton

Suzanne Plympton

Laila M.Yates

Donna Anderson

Adrienne Lewis

Adrienne Lewis

Donna Anderson

Amanda Gerwig

Tamara Wood

Kesha Hayes

3/31/2017
3/31/2017

Database Run Date:

Project Manager

Angelo Wade

Michael Simpson

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

David E. Hauk

David E. Hauk

David E. Hauk
David E. Hauk
Stephen
Schaeffer
Donna Anderson
Catherine Ossi
Angelo Wade
Walid Bannoura

Barbara Macneill

Charles
Macfarland

Daniel Mamula

Estimated Cost

27,000,000.00

85,000,000.00

10,000,000.00

25,000,000.00

25,000,000.00

3,790,000.00

5,454,000.00

456,400.00

1,549,000.00

10,828,059,000.00

1,441,200,000.00

2,074,000.00

14,000,000.00

181,000,000.00

18,900,000,000.00

5,000,000.00

6,100,000.00

4/4/2017

Estimate Placed

In Service Date

5/31/2016

10/28/2015

12/31/2017

12/31/2017

12/31/2017

9/1/2017

12/31/2017

12/31/2016

5/28/2018

5/4/2017

9/30/2015

2/28/2017

5/31/2016

9/30/2016

9/23/2017

3/15/2018

8/30/2017
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010157

010232

010097

010191

010137

010234

010114

010248

010249

NOS
010244

NWS
010006

010045

010094

010253

Report #: CWIPDB 112

Activity Title

NSOF Central Plant Upgrade

ONE STOP

POLAR METOP

Polar-Orbiting Environmental Satellites (POES) back-up

and Restore System

Product Distribution and Access (PDA)

Radio Frequency Interference Monitoring System (RFIMS)

Wallops CDA Electrical Distribution Upgrade
Wallops CDAS Groundwater Supply for Cooling Plant
Wallops CDAS Paving Repairs

NESDIS Subtotals

NGS Network Attached Storage Refresh

NOS Subtotals

AWIPS Product Improvement (Software AWIPS "2")

NEXRAD Product Improvement - Dual Polarization
(Hardware and Software)

Palau Construction

Upper Air Observations: Wind Profiler

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Real

Personal

Personal

Personal

Personal

Personal

Real

Real

Real

28 Number of Open CWIP Activities

Personal

1 Number of Open CWIP Activities

Personal

Personal

Real

Personal

Activity Mgr

Suzanne Plympton

Luke Cholid

James H. Silva

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Adrienne Lewis

Suzanne Plympton

Suzanne Plympton

Bessie Thompson

Ronla Henry

Michael Istok

Janet Nix

Blake McGuire

3/31/2017
3/31/2017

Database Run Date:

Estimated Cost

4/4/2017

Estimate Placed
In Service Date

Project Manager

Paul E.Pegnato 32,700,000.00 9/30/2016
Ken Casey 6,600,000.00 7/3/2017
James H. Silva 578,373,000.00 9/30/2018
Kirk Liang 800,000.00 3/30/2017
Rick Vizbulis 85,000,000.00 12/31/2017
Steven 130,000,000.00 11/30/2018
Grippando
Wayne 38,400,000.00 7/31/2016
Blackwood
David E. Hauk 363,372.00 11/3/2017
David E. Hauk 249,178.00 6/30/2018
32,737,885,938.00 Total Estimated Cost
Srinivas Reddy 876,423.00 12/1/2016
876,423.00 Total Estimated Cost
Ronla Henry 29,797,565.00 12/8/2011
Michael Istok 34,004,932.36 6/30/2013
Will Freeman 4,994,721.00 10/5/2017
Christina Horvat 21,000,000.00 9/30/2019
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Database Run Date: 4/4/2017

Line Office  Activity # Activity Title Type of Activity Mgr Project Manager Estimated Cost Estimate Placed
Property In Service Date

010171 WSO Chuuk Construction Real Janet Nix Will Freeman 3,500,000.00 5/30/2017

010218 WSR-88D Service Life Extension Program (SLEP) Personal James B. McLaughlin James M. 40,000,000.00 5/2/2017
Williams

NWS Subtotals 6 Number of Open CWIP Activities 133,297,218.36  Total Estimated Cost
OMAO

010024 FSV6 - Reuben Lasker Personal Joseph Hubbard Joe Hubbard 85,000,000.00 4/30/2014

010196 Nancy Foster Capital Improvements Personal Janice Rush Jamie LeCompte 1,300,000.00 3/1/2020

010212 NOAA Okeanos Explorer - Capital Improvements Personal Janice Rush Jon Rix 200,000.00 12/31/2025

010172 NOAA P-3 Service Life Extension Project (SLEP) Personal LCDR Christopher Kerns CDR Kristie 42,232,725.00 9/30/2018
Twining

010199 NOAA SHIP - Fairweather Capital Improvements Personal Mary Craig Gunnar Forsman 5,000,000.00 12/31/2025

010226 NOAA SHIP - Rainier Capital Improvement Personal Mary Craig Gunnar Forsman 5,000,000.00 12/31/2025

010233 NOAA Ship Bell M Shimada Capital Improvements Personal Mary Craig Jerome Sheehan 2,000,000.00 12/31/2021

010213 NOAA Ship Henry Bigelow - Capital Improvements Personal Janice Rush Kenneth 1,000,000.00 12/31/2021
Marston

010214 NOAA Ship Oscar Sette - Capital Improvements Personal Mary Craig Steve Koven 2,000,000.00 12/31/2021

010184 NOAA SHIP Thomas Jefferson - Capital Improvement Personal Janice Rush Neil S. Lamartin 10,300,000.00 7/20/2020

010239 NOAA's Oscar Dyson Capital Improvements Personal Mary Craig Jessica Long 5,000,000.00 12/31/2020

010252 NOAA's Pisces Capital Improvements Personal Janice Rush Edward Bradley 5,000,000.00 12/31/2020

010217 OMAO NOAA'S Gordon Gunter Capital Improvement Personal Janice Rush Brian Kelly 5,000,000.00 12/31/2020

010235 OMAO NOAAS Ronald Brown Capital Improvements Personal Janice Rush Jamie LeCompte 4,000,000.00 12/31/2020

Report #: CWIPDB 112 Note - Data as of: GL period of 3/31/2017 Page 7 of 8
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Database Run Date:

Line Office  Activity # Activity Title Type of Activity Mgr Project Manager
Property
010197 OMAO Ship Hi'ialakai Capital Improvement Personal Mary Craig Frank Wood
010186 Oregon Il Capital Improvement Personal Janice Rush Brian Kelly
OMAO Subtotals 16 Number of Open CWIP Activities
TBD
000000 FOR INTERNAL USE ONLY BY FINANCE (FSB) TO CAPTURE TBD TBD TBD
TEMP CANCELLING FUND BALANCES
BD Subtotals 1 Number of Open CWIP Activities
106 Number of Open CWIP Activities (including
a "null" activity for project codes not
associated to a specific CWIP activity)
Report #: CWIPDB 112 Note - Data as of: GL period of 3/31/2017

and CBS trans date of 3/31/2017

Estimated Cost

12,500,000.00

5,800,000.00

191,332,725.00

33,606,180,567.75

4/4/2017

Estimate Placed
In Service Date

12/31/2020
9/30/2017

Total Estimated Cost

Total Estimated Cost

Total Estimated Cost

Page 8 of 8



